

# Assignment No # 2.

Course : Project Management


Name : Baber Ali

ID : 16758.

Q1: Use the data in this table to answer the question

Activity	Preceding Activity	Estimate in Month.
Start		0
D	Start	4
A	Start	6
F	D, A	7
E	D	8
G	F, E	5
B	F	5
H	G	7
C	H	8
End	C, B	0

Solution:



Critical Path =  $6 + 7 + 5 = 18$  Months.

Critical Path =  $A - F - B = 18$  Month