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Project Name
Project 

Start Date

Project 

Duration

Project 

End Date

Construction of 2 kanal House 20-Apr 221 27-Nov

Activity Start Date Duration End Date
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initial Survey 20-Apr 2 22-Apr x x x

Mobilization 22-Apr 3 25-Apr x x x x

Clearance and grubbing 25-Apr 2 27-Apr x x x

Detailed Survey 27-Apr 2 29-Apr x x x

Layout 29-Apr 2 01-May x x x

Excavtion 01-May 3 04-May x x x x

levelling and dressing 04-May 1 05-May x x

anti termite 05-May 1 06-May x x

foundation and Basement

lean concrete 06-May 1 07-May x x

Steel Rebar for column foundation 07-May 2 09-May x x x

form work 09-May 3 12-May x x x x

concrete 1:2:4 Foundation column 10-May 3 13-May x x x x

steel Rebar for column 12-May 7 19-May x x x x x x x x

column formwork basement 13-May 7 20-May x x x x x x x x

column concreting basement 14-May 7 21-May x x x x x x x x

form work for beams and slab 19-May 10 29-May x x x x x x x x x x x

steel cutting and placing 29-May 5 03-Jun x x x x x x

Electrical pipes disstribution 03-Jun 2 05-Jun x x x

concrete 1:2:4 slab and beams 05-Jun 1 06-Jun x x

form removal 29-Jun 4 03-Jul x x x x x

brick masonry 04-Jul 30 03-Aug x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x

electrical and plumbing pipes disstribution 03-Aug 10 13-Aug x x x x x x x x x x x

plastering 03-Aug 20 23-Aug x x x x x x x x x x x x x x x x x x x x x

Curing 13-May 110 31-Aug x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x

ceiling 31-Aug 10 10-Sep x x x x x x x x x x x

painting 31-Aug 20 20-Sep x x x x x x x x x x x x x x x x x x x x x

sanitation work 10-Sep 5 15-Sep x x x x x x

floor concreting 20-Sep 7 27-Sep x x x x x x x x

tiles and marbles 27-Sep 15 12-Oct x x x x x x x x x x x x x x x x

wood works 27-Sep 30 27-Oct x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x

electrical wire disstribution 27-Sep 5 02-Oct x x x x x x

sanitory fixtures 12-Oct 3 15-Oct x x x x

Groun floor

Layout 06-Jun 1 07-Jun x x

steel cutting and placing for column 07-Jun 2 09-Jun x x x

formwork 09-Jun 5 14-Jun x x x x x x

concreting for column 10-Jun 6 16-Jun x x x x x x x

form work for beams and slab 16-Jun 10 26-Jun x x x x x x x x x x x

steel cutting and placing 26-Jun 7 03-Jul x x x x x x x x

Electrical pipes disstribution 03-Jul 2 05-Jul x x x

concrete 1:2:4 slab and beams 05-Jul 1 06-Jul x x

form removal 03-Aug 2 05-Aug x x x

brick masonry 05-Aug 15 20-Aug x x x x x x x x x x x x x x x x

electrical and plumbing pipes disstribution 20-Aug 5 25-Aug x x x x x x

plastering 25-Aug 15 09-Sep x x x x x x x x x x x x x x x x

Curing 10-Jun 90 08-Sep x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x

ceiling 08-Sep 5 13-Sep x x x x x x

painting 13-Sep 15 28-Sep x x x x x x x x x x x x x x x x

sanitation work 08-Sep 3 11-Sep x x x x

floor concreting 11-Sep 3 14-Sep x x x x

tiles and marbles 14-Sep 15 29-Sep x x x x x x x x x x x x x x x x

wood works 29-Sep 20 19-Oct x x x x x x x x x x x x x x x x x x x x x

electrical wire disstribution 28-Sep 5 03-Oct x x x x x x

sanitory fixtures 29-Sep 5 04-Oct x x x x x x

First floor

Layout 06-Jul 1 07-Jul x x

steel cutting and placing for column 07-Jul 5 12-Jul x x x x x x

formwork 08-Jul 7 15-Jul x x x x x x x x

concreting for column 08-Jul 7 15-Jul x x x x x x x x

form work for beams and slab 15-Jul 10 25-Jul x x x x x x x x x x x

steel cutting and placing 25-Jul 7 01-Aug x x x x x x x x

Electrical pipes disstribution 01-Aug 2 03-Aug x x x

concrete 1:2:4 slab and beams 03-Aug 1 04-Aug x x

form removal 01-Sep 2 03-Sep x x x

brick masonry 03-Sep 10 13-Sep x x x x x x x x x x x

electrical and plumbing pipes disstribution 13-Sep 5 18-Sep x x x x x x

plastering 18-Sep 15 03-Oct x x x x x x x x x x x x x x x x

Curing 08-Jul 90 06-Oct x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x

ceiling 03-Oct 7 10-Oct x x x x x x x x

painting 10-Oct 15 25-Oct x x x x x x x x x x x x x x x x

sanitation work 03-Oct 5 08-Oct x x x x x x

floor concreting 08-Oct 5 13-Oct x x x x x x

tiles and marbles 13-Oct 20 02-Nov x x x x x x x x x x x x x x x x x x x x x

wood works 02-Nov 20 22-Nov x x x x x x x x x x x x x x x x x x x x x

electrical wire disstribution 25-Oct 5 30-Oct x x x x x x

sanitory fixtures 22-Nov 5 27-Nov x x x x x x

mumty and terrace

Layout 04-Aug 1 05-Aug x x

steel cutting and placing for column 05-Aug 1 06-Aug x x

formwork 06-Aug 1 07-Aug x x

concreting for column 07-Aug 1 08-Aug x x

form work for beams and slab 08-Aug 1 09-Aug x x

Electrical pipes disstribution 10-Aug 1 11-Aug x x

steel cutting and placing 09-Aug 1 10-Aug x x

concrete 1:2:4 slab and beams 11-Aug 1 12-Aug x x

form removal 09-Sep 1 10-Sep x x

brick masonry 10-Sep 3 13-Sep x x x x

electrical and plumbing pipes disstribution 13-Sep 1 14-Sep x x

plastering 14-Sep 3 17-Sep x x x x

Curing 07-Aug 45 21-Sep x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x

painting 17-Sep 3 20-Sep x x x x

parapet wall 05-Aug 10 15-Aug x x x x x x x x x x x

bitumen 15-Aug 1 16-Aug x x

mud on roof 16-Aug 3 19-Aug x x x x

chowka placing 19-Aug 5 24-Aug x x x x x x

exterior work and boundry wall

Layout 26-Apr 2 28-Apr x x x

Excavtion 28-Apr 7 05-May x x x x x x x x

levelling and dressing 05-May 2 07-May x x x

anti termite 07-May 1 08-May x x

lean concrete 08-May 3 11-May x x x x

brick masonry 11-May 14 25-May x x x x x x x x x x x x x x x

dpc 25-May 2 27-May x x x

brick masonry 27-May 21 17-Jun x x x x x x x x x x x x x x x x x x x x x x

plastering 17-Jun 7 24-Jun x x x x x x x x

painting 20-Sep 15 05-Oct x x x x x x x x x x x x x x x x

Q.b Time line of the building project.

Name  
Muhammad 
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ID 7690


