


	0
	0
	4

	1
	4  
	5


	 4
	E
	12

	5
	8
	13


	13
	G
	18

	13
	5
	18


	18

	H
	15

	18
	7
	25


                                                          
	25
	C
	13

	25
	8
	33


      
       
      
	13
	B
	18

	13
	5
	18


	6
	F
	13

	6
	7
	13


                                                                                                                                  
             End

	0
	A
	6

	0
	6
	6





D    -------->     E    ------>   G    ----->     H  ----->    C =32
A    -------->     F   ------->    G   ----->     H  ----->     C =33
33 is the critical path duration which is the longest path.
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