

Project Name						
Project Duration						
Project Start Date						
Project End Date						
Biometric Attendance System						
55						
21-Apr						
15-Jun						
					21-Apr	22-Apr
Task ID	Task Description	Task Duration	Start Date	End Date		
1	Requirements Gathering	3	21-Apr	24-Apr		
2	Analysis	9	25-Apr	4-May		
3	Design	11	5-May	16-May		
4	Development	10	17-May	27-May		
5	Testing	6	28-May	3-Jun		
6	User acceptance test	3	4-Jun	7-Jun		
7	Retest/Rebuild	2	8-Jun	10-Jun		
8	Deployment	2	11-Jun	13-Jun		
9	Deleivery	1	14-Jun	15-Jun		

Name	Imran Khan
ID	14281
Semester	5th

[illegible]

[illegible]

[illegible]