

BOIMETRIC ATTENDANCE SYSTEM

Project Start:

Tue, 4-21-2020

Display Week:

1.2

Apr 22, 2020							Apr 28, 2020							May 5, 2020							May 12, 2020							May 19, 2020							May 26, 2020							Jun 2, 2020							Jun 16, 2020						
21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15

TASK	DURATION	PROGRESS	START	END
Project Initiation				
Project definition	(1 day)	50%	4-21-20	4-25-20
Identifying goals	(1 day)	60%	4-25-20	4-28-20
Planning				
Define roles and responsibilty	(2 days)	50%	4-29-20	5-2-20
Schedule developing	(2 days)	50%	4-30-20	5-3-20
Design Stage				
Designing user interface	(9 days)	100%	5-4-20	5-8-20
Designing back end	(9 days)	100%	5-9-20	5-11-20
Implementation and Testing				
System module	(7 days)	100%	5-12-20	5-14-20
Testing	(7 days)	100%	5-15-20	5-20-20
Monitoring and Control				
Measuring project activites	100%	21-05-2020	29-05-2020	
Identifying corrective actions	100%	5-30-20	6-6-20	
Deployment	100%	6-7-20	6-15-20	