BOIMETRIC ATTENDANCE SYSTEM

Tue, 4-21-2020
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Duration PROGRESS START

Project Initiation

Project defination (1 day) 50% 4-21-20 4-25-20 -
Identifying goals (1 day) 60% 4-25-20 4-28-20 -

Planning
Define roles and responsibilty (2 days) 50% 4-29-20 5-2-20 -
Schedule developing (2 days) 50% 4-30-20 5-3-20 -

Design Stage
Designing user interface (9 days) 100% 5-4-20 5-8-20 -
Designing back end (9 days) 100% 5-9-20 5-11-20 -

Implementation and Testing
System module (7 days) 100% 5-12-20 5-14-20 -
Testing (7 days) 100% 5-15-20 5-20-20 -

I

Measuring project activites 100% 21-05-2020 29-05-2020 _
Identifying corrective actions 100% 5-30-20 6-6-20 _
Deployement 100% 6-7-20 6-15-20 _



