Project Name Project Duration Project Start Date Project End Date
Biometric Attendance System 55 21-Apr 15-Jun

Task ID Task Description Task Duration Start Date End Date
1 Requirements Gathering 3 21-Apr 24-Apr
2 Analysis 9 25-Apr 4-May
3 Design 11 5-May 16-May
4 Development 10 17-May 27-May
5 Testing 6 28-May 3-Jun
6 User acceptance test 3 4-Jun 7-Jun
7 Retest/Rebuild 2 8-Jun 10-Jun
8 Deployment 2 11-Jun 13-Jun
9 Deleivery 1 14-Jun 15-Jun
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