
Project Name Project Duration Project Start Date Project End Date

Biometric Attendance System 55 21-Apr 15-Jun

Task ID Task Description Task Duration Start Date End Date 2
1
-A
p
r

2
2
-A
p
r

1 Requirements Gathering 3 21-Apr 24-Apr X X

2 Analysis 9 25-Apr 4-May

3 Design 11 5-May 16-May

4 Development 10 17-May 27-May

5 Testing 6 28-May 3-Jun

6 User acceptance test 3 4-Jun 7-Jun

7 Retest/Rebuild 2 8-Jun 10-Jun

8 Deployment 2 11-Jun 13-Jun

9 Deleivery 1 14-Jun 15-Jun

Name Imran Khan

ID 14281

Semester 5th
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